
Updated: 5/28/2024

Project Name: Meadow Park Street Reconstruction
Project Number: 2024-10

Location: Ham Lake, MN
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Traffic Control 6/24/2024 6/25/2024
Inlet protection/ silt fence 6/25/2024 6/26/2024
Clear and grub 6/27/2024 6/28/2024
Reclaim bituminous 7/1/2024 7/3/2024
Curb / concrete removal 7/6/2024 7/9/2024
Storm sewer installation 7/10/2024 7/30/2024
Street work / grading 7/31/2024 8/9/2024
Curb / concrete install 8/12/2024 8/15/2024
Tolerance 8/16/2024 8/20/2024
Blacktop 8/21/2024 8/23/2024
Topsoil / seed 8/23/2024 8/28/2024
Punchlist 8/29/2024 9/6/2024
Bituminous wear coarse 9/9/2024 9/13/2024
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